N62578.AR.001724

Y N

. NCBC DAVISVILLE
(50903
ST United States Environmental Protection Agency
§ e % ’ - One Congress Street, Suite 1100 (HBT)
‘%%M; ~ Boston, MA 02114-2023
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October 17, 2001

Mr. Ed Boyle

Northern Division - NAVFAC
10 Industrial Highway,

Code EV21/EJB - Mail Stop 82
Lester, PA 19113-2090

- Re:  Request dated October 9, 2001 for the Extension of Draft Phase I Remedial Investigation (RI)
: Report Submission for Creosote Dip Tank and Former Fire Fighting Training Area (Site 16),
at the Davisville Naval Construction Battalion Center (NCBC) National Priorities List Site,

' Davrsv1lle Rhode Island '

Dear Mr. Boyle: .

The Environmental Protection Agency (EPA) is in agreement with the extension for the schedule
submission of subject report due to the unexpected time needed to interpret the large volume of site
related data in the NCBC site 16 database. The previous enforceable date for the submission of the
Draft Phase I Remedial Investigation Report was-September-25,2001.  The new enforceable date for
the submission of the Draft Phase I Remedial Investigation Report is October 23, 2001. We

~ understand that no other FFA dates will be impacted due to this change.

.Sampling and analysis of groundwater, soils, and sediment at approximately 100 locations occurred
this past spring. This data was entered into.the NCBC database, then the database was interpreted to
- determine risk levels and extent of contamination this summer, and ﬁnally the interpretation was
incorporated into-a Phase IRI report

In September the Navy had informally requested a two week extension for this report, which EPA.
verbally granted, however, the Navy was not able to meet the interim deadline of October 12, 2001
and on October'9, 2001 formally requested a new deadlme of October 23, 2001. We expect the Navy
to meet this new deadlme : :

On October 1, 2001, the Navy requested an extension to the site 16 FFA schedule due to the fact that a
- Phase II RI wrll be needed at site 16. On October 4, EPA granted the extensmn The recent changes to

_the site 16 enforceable deadlmes are outhned 10 the table below A
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Draft Phase I | 5 6 Phase ijaft Draft Draft Record
RI IIRI Feasibility | FToPosed .| of Decision and
Study Report Plan Responsiveness
o o ' ' _ Summary
previous | September 25, | N/A February 27, | July 25, June 19, 2003
site 16 2001 ' 2002 ~ | 2002 '
schedule ' a
ngw . October 23, | October 11, | April 4, September 5, April 2, 2004
site 16 2001 2002 9003 2003 : .
schedule :

 EPA will incorporate the new schedule for site 16 draft primary document, Draft Phase I Remedial
Investigation Report, into Section 14.1 (Deadlines and Schedules) of the NCBC Federal Facility
Agreement (FFA), as amended, pursuant to Section 15 (Extensions) of the FFA. All other dates will .
remain the same. L ' '

We look forward to working with you to evaluate the current data set. If you have any qﬁestidns
~ concerning this letter, please do not hesitate to call me at (617) 918-1384. -

Sipcerely,

=

Christine A .P. Williams
Remedial Project Manager
Federal Facilities Superfund Section

- cc Richard Gottlieb, RIDEM

David Peterson, EPA

Dave Barney, CSO

Eileen Cury, Gannett Flemming

Kathleen Campbell, CDW o
Jim Shultz, EA Engineering, Science and Technology
Marilyn Cohen, Town of North Kingston

Howard Cohen, RIEDC '

Anne Heffron, Applied Enviro-Tech, Inc.

Dinalyn Spears-Audette, Narragansett Tribe



